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AMicrion
AD-A255 641

August 18, 1992 AD-A2 55,619i .IlILIIIII I I IIIII
Commander, Naval Air System Command
Code ADPO-48C
Washington, D.C. 20361-9330

ATT: Mr. R. A. Henson

Dear Mr. Henson:

This report represents the latest Status of Funds Report on Contract No.
N00014-89-C-2238 from the allowed commencement date of June 19, 1989,
through June 30, 1992. Reports will be issued periodically as required by
the terms of the contract. The attached reports the status of funds
expended by cost lement (direct and indirect) and by task. In addition,
an estimate of the remaining cost to complete the tasks included in Phase
II and Phase III of the contract, which is scheduled to continue through
December of 1992, is shown.

Through June 30, 1992, a total of $6,810,716 has been expended and billed
under Phase II and Phase III of the contract, representing 91 percent of
the total approved contract amount for both phases. Based upon the latest
review of tasks remaining under the contract, the approved allocations for
Phase IlI have been modified to reflect the actual expected activity. The
total contract approved costs and estimated cost to complete remains the
same, and costs appear to be tracking closely with the technical progress
of the program. At this point, Phase .11 has been completed with a slight
negative variance from the contract amount, and this variance will be
offset by expected favorable cost variances in Phase III.

Attached please find Schedule I and Schedule II which give a detailed
breakdown of the totals referred to above by task number and direct and
indirect cost.

If you have any questions, please feel free to contact me.

Sincerely,

David M. Hunter
Treasurer

DMH/pr
Attachment

cc: Code: DARPA/MTO(1) Micrion: J. Doherty
NRL-6804 (2) N. Economou
DTIC-OCC (4) D. Stewart
NRL-6816 (1) C. Libby
AIR-50021B (1)
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